Group Name: White Clover

Sprint 2

Dates: July 6 – July 18

<u>Team Information</u>

Product Owner: Vasanthal

Scrum Master: Michael

Developers:

- Christopher
- Kalil
- Spencer
- Yasmeen

UI Tester: Sharon

Stakeholders:

- Adventure seekers (end users)
- Instructor (Dr. Parizi)

Tech Stack:

- Flutter Web App deployed with Firebase
- Trello for online project management

<u>Sprint Forecast (from README)</u>

We have 20 story points remaining and anticipate completing 10 story points this week due to increased availability.

Planned features for this sprint include:

- Upload/Edit User Info
- Delete Account
- Upload Photos
- Swipes

These features will enable users to manage their profiles and start interacting with the app after account setup.

<u>Sprint Goals Completed</u>

Completed Login and Account Creation features.

These were the main deliverables for the previous sprint, though fewer story points were completed overall than expected.

Requirement	Status	Info
Forecasting (10 pts)	Complete	Located in ReadMe on Git Repo
Sprint Backlog & Task Breakdown	Complete	Located in Backlog on Trello
Kanban board evidence	Complete	Located in Trello
Sprint burndown chart	Complete	Located in Trello
Daily Scrum documentation	Complete	Located in a folder called Daily Scrum Report in Git Repo
Pairing/mobbing evidence	Complete	Located in Git Repo
Test-first development (BDD/unit tests)	Complete	Located in Git Repo
Sprint review evidence	Complete	Located in Git Repo
Product increment & WIP app link	Complete	
Continuous Integration	Complete	

<u>Problems Faced</u>

Time Constraints:

- Since the sprint began on Thursday, the available time for development and testing was limited.

Firebase Integration Delays:

- Some initial delays occurred while setting up Firebase Authentication and clarifying how to store additional user profile details alongside Firebase user records.