Group Name: White Clover

## Sprint 3

Dates: July 20 – July 25

## **Team Information**

Product Owner: Vasanthal

Scrum Master: Michael

## Developers:

- Christopher
- Kalil
- Spencer
- Yasmeen

UI Tester: Sharon

#### Stakeholders:

- Adventure seekers (end users)
- Instructor (Dr. Parizi)

#### Tech Stack:

- Flutter Web App deployed with Firebase
- Trello for online project management

### **Sprint Forecast (from README)**

We have 12 story points remaining and anticipate the last story points this week

Planned features for this sprint include:

- Upload/Edit User Info
- Delete Account
- Skill Based Matchmaking
- Instagram Connection

These features will enable users to fully use our website to full extent.

### Sprint Goals Completed

Completed Login and Account Creation features.

These were the main deliverables for the previous sprint, though fewer story points were completed overall than expected.

Requirement	Status	Info
Forecasting (10 pts)	Complete	Located in ReadMe on Git
		Repo
Sprint Backlog & Task	Complete	Located in Backlog on Trello
Breakdown		
Kanban board evidence	Complete	Located in Trello
Sprint burndown chart	Complete	Located in Trello
Daily Scrum documentation	Complete	Located in a folder called
		Daily Scrum Report in Git
		Repo
Pairing/mobbing evidence	Complete	Located in Git Repo
Test-first development	Complete	Located in Git Repo
(BDD/unit tests)	_	_
Sprint review evidence	Complete	Located in Git Repo
Product increment & WIP	Complete	Located in Git Repo
app link		
Continuous Integration	Complete	

# **Problems Faced**

#### Time Constraints:

• Final projects in other classes and also Final exams got in the way but we were able to get almost all of what we want to accomplish in this sprint done. Instagram connection was the only thing not done.

### Firebase Integration Delays:

• Some initial delays occurred while setting up Firebase Authentication and clarifying how to store additional user profile details alongside Firebase user records.